
Request for City Council Committee Action
From the Convention Center Expansion Project

Date November 4, 2002

To Ways and Means Budget Committee

Subject MCCX – Change order # 21.002

Recommendation  - Approve Changes Order No. 2 increasing Contract Number 15262
with St. Paul Linoleum & Carpet by $52,419.00, so that the contract totals $1,069,243.00.

Prepared or Submitted by Toni Frazier Phone (612) 673-5822

Approved by Anthony Lopez  _________________    John Moir ____________________

Presenters in Committee – Bo Spurrier

Financial Impact
___ No financial impact 
___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.
___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Notification
__X_City Goals
____Comprehensive Plan
____Zoning Code
____Other

Background/Supporting Information – In accordance with the project Change Management Procedures, I
am forwarding Change Order No. 2 for St. Paul Linoleum for your Committee’s approval.  This change order
covers work that has been previously submitted to your committee in a “Change Management Actions” letter
and for which “Notices to Proceed” have been issued to the contractor.  Funding for this additional work has
been budgeted and no additional appropriation is required.  The work is listed by Contract Issue Notification
number (CIN) with a brief explanation of the work and its cost to the project.



MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5, Flooring: Contract #21
City Contractor No. 00-015262
Change Order No. 21.002

CIN No. 09-236: PREMIUM TIME - PROJECT

Premium time for the project as per the NTP letter dated December 3, 2001.  Daily
Extra Work tickets for the premium time shall be submitted to M/T to verify the
work being performed.

ADD $10,000.00
CIN No. 09-269: ADD CARPET at AUDITORIUM

Carpet changes at the Auditorium per T&M ticket dated 3/11/02 and 3/12/02.

ADD $1,970.00
CIN No. 09-279: MEETING AREA FLOOR FILLING

Complete floor filling at the Meeting Area wall areas on Levels B2, B1 and L2 per
the NTP letter dated 3/12/02.

ADD $32,786.00
CIN No. 09-297: FLOOR FILL at TT STEPS

Complete floor filling at the turntable steps per T&M ticket signed on 3/14/02.

ADD $1,334.00
CIN No. 09-299: BOH TOILETS VINYL BASE

Add vinyl base at the BOH toilet vestibules. ADD $624.00

CIN No. 09-300: REINSTALL CARPET at MEETING ROOMS

Reinstall carpet at the Meeting Rooms due to the replacement of the SST base per
signed T&M tickets.

ADD $5,705.00

This change order represents the Full and Final amount for this Contract.

TOTAL THIS CHANGE ORDER:                         $52,419.00


